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Millage Local Street Paving 
Streets that have already been paved as part of this project include:  

• Cooper Street between Marion Avenue and MLK Boulevard;  
• Gordon Avenue between Marion Avenue and MLK Boulevard; and  
• Karen Street between Wainwright Avenue and Stillwell Avenue. 

 
Provided weather and other conditions permit, the following streets are anticipated to be paved in 
the next two weeks:  

• Karen Street between Stillwell Avenue and Anson Street; 
• Sylvester Avenue between Karen Street and Lucie Street; and 
• Potter Avenue between Cedar Street and Donald Street.  

 
If you have any questions regarding this project, please contact the City’s Project Engineer, Mr. Dan 
Danke, at (517) 483-4461 or via e-mail at ddanke@lansingmi.gov. 
 
 
Michigan Dept. of Transportation (MDOT) M-43/Saginaw Street Bridge Reconstruction. 
MDOT’s construction contractor is currently working to complete painting, concrete curb, and 
sidewalk this week.  The asphalt paving contractor will be on-site early next week to complete 
asphalt paving on Saginaw Street and on the river trail.  The project is currently on schedule for re-
opening to through traffic by the second week of October, but wet weather could delay this by a few 
days. 
 
This project involves complete removal and reconstruction of the M-43 (Saginaw Street) bridge over 
the Grand River.  The project work also includes: 

• changing the five-lane roadway to four lanes between Washington Avenue and North Cedar 
Street, 

• widening sidewalks on both sides of the street from 5 feet to 8 feet, and  
• improving the City of Lansing's River Trail by widening it from 7 feet to 10 feet, raising the 

path above the Grand River to minimize closures due to flooding, and increasing headroom 
based upon the modern bridge design. 

 
The traffic detours resulting from the project are: 

• Eastbound Saginaw Street/M-43 traffic is detoured north on Grand Avenue, east on Oakland 
Avenue; then, south on Center Street, and  

• Oakland Avenue has been temporarily converted to a two-way street between Grand 
Avenue and Center Street to accommodate the detour route. 

 
If you have any questions regarding this project, please contact MDOT’s Lansing Transportation 
Service Center, (517) 324-2260, or for up-to-date information on this project, visit: 
www.michigan.gov/drive or www.twitter.com/michigandot   
If you would like to subscribe or unsubscribe to this newsletter, please visit www.LansingCSO.com. 


